
     

                 
       

   

   
     

         
   
 

       

       
         

 
 

         

       
         

         

           
   

     
     

       
       

     
   

       
       

         

     
     

   
             

     
     

           
   

         

           
         

     
 

         

       
     
         

       

       
             
         

     
 

   
   

         
     

AS REPORTED JAN 2021 

SEMINOLE COUNTY SCHOOL BOARD 
REPORT DATE 1/21/21 

* 
** 
*** 

Alternative or spolit funding source utilized 
Project Scope Revised 
New Project 

Project Name Proposed Scope 
Sales Tax Referendum 

Estimate 
Revised Estimate Expended to Date Project Status Current Phase 

Percent Complete 
(project level) 

Design Start Design Finish Construction Start Construction Finish 

Casselberry Elementary Classroom Replacement 
and Renovations* ‐ Alternative or spolit funding 
source utilitzed 

$14,667,385 $4,000,000 $1,922,699 In Progress Construction 48% 2020 2021 2021 2022 

Classrooms To Expand Pre‐K Programs* ‐
Alternative or spolit funding source utilitzed 

$5,591,664 $468,798 $468,798 COMPLETE Complete 100% 2014 2015 2015 2015 

Crooms Academy of Information Technology ‐ Gym & 
CEP Replacement $5,674,167 $6,702,608 $6,702,608 In Progress Construction 100% 2019 2019 2019 2021 

English Estates Elementary $5,901,250 $9,166,486 $0 In Progress Planning 0% 2022 2023 2023 2024 
Goldsboro Elementary‐Classroom Building 
Addition 

$9,316,886 $9,625,955 $9,625,955 COMPLETE Complete 100% 2014 2015 2015 2016 

Hamilton Elementary Campus Wide 
Renovation**‐ Project Scope Revised 

$765,702 $12,566,971 $12,566,971 COMPLETE Complete 100% 2015 2016 2016 2017 

HVAC Control Systems $1,900,000 $2,167,431 $2,167,431 In Progress Construction 100% 2016 2020 2016 2021 

ldyllwilde Elementary $1,358,467 $2,315,569 $266,700 In Progress Design 12% 2021 2021 2022 2023 

Lake Brantley High‐ Building 5 Replacement* ‐
Alternative or spolit source utilized 

$8,203,064 $0 $0 COMPLETE Complete 100% 2017 2018 2019 2019 

Lake Howell High $8,191,806 $13,634,626 $44,190 In Progress Planning 1% 2021 2022 2022 2024 

Lake Mary Elementary $12,024,220 $16,776,126 $0 In Progress Planning 0% 2023 2024 2024 2025 

Lawton Elementary $10,936,849 $12,815,841 $32,606 In Progress Planning 1% 2021 2022 2023 2025 
Lyman High Vocational Building 9 & 10 
Replacement ** ‐Project Scope Revised 

$3,846,844 $9,991,747 $9,991,747 In Progress Construction 100% 2019 2020 2020 2021 

Midway Elementary ‐ ILC * Alternative or spotlit 
funding source utilitized 

$4,985,200 $0 $0 COMPLETE Complete 100% 2016 2017 2017 2018 

Millenium Middle** ‐ Project Scope Revised $9,589,923 $3,066,124 $3,066,124 COMPLETE Complete 100% 2016 2016 2017 2018 

Milwee Middle Gym Replacement* ‐Alternative or 
spolit funding source utilized 

$6,651,534 $3,635,963 $3,635,963 In Progress Construction 100% 2019 2019 2019 2021 

Pine Crest School of Innovation $15,522,842 $29,378,367 $29,378,367 Complete Complete 100% 2017 2019 2019 2021 

Playground Surfaces and Equipment $2,420,000 $2,420,000 $862,253 Varies Varies 36% 2015 2015 2015 2015 
Renewable Energy Lab Program of Emphasis**‐
Project Scope Revised 

$686,794 $90,000 $90,000 COMPLETE Complete 100% 2015 2015 2015 2015 

Roof Replacement (15 Campuses) $9,736,956 $10,187,481 $10,187,481 In Progress Construction 100% 2017 2020 2017 2021 
Seminole High Vocational Bldg & 9th GC 
Renovation **‐ Project Scope Revised 

$17,057,933 $9,857,919 $9,857,919 COMPLETE Complete 100% 2015 2017 2017 2018 

South Seminole Middle $2,910,935 $2,910,935 $202,253 NOT STARTED Design 7% 2021 2022 2022 2023 

Stadium Structures ‐Lyman $950,000 $2,059,931 $2,059,931 COMPLETE Complete 100% 2018 2018 2018 2019 
CONTIGENCY PROJECT ‐ System Upgrades ‐
Alarm/PABS***‐NEW PROJECT 

$0 $1,957,802 $1,957,802 COMPLETE Complete 100% 2016 2017 2017 2020 

Alternative or spolit funding source 
utilized48% 

Alternative or spolit funding source 
100% utilized 

100% 

0% 

100% 

100% Project Scope Revised 

100% 
12% 

Alternative or spolit funding source 
#DIV/0! utilized 

0% 

0% 

0% 

100% Project Scope Revised 

Alternative or spolit funding source 
#DIV/0! utilized 

100% Project Scope Revised
Alternative or spolit funding source 

100% utilized 
100% 

36% 

100% Project Scope Revised 

100% 

100% Project Scope Revised 

7% 

100% 

100% New Project 

Totals $158,890,421 $165,796,680 $105,087,798 63% 

Percentage of Expended vs Revised Budget 
REVENUES ‐ ACTUAL AS OF 9/30/20 105,117,888.96 




